
SEP
OCT
NOV
DEC
JAN 2012
FEB 2012
MAR 2012
APR 2012
MAY 2012
JUN 2012
JUL 2012
AUG 2012
SEP 2012
OCT 2012
NOV 2012
DEC 2012
JAN 2013
FEB 2013
Transportation Plan and Bike/Ped Plan
Review and Assess Existing Plans
Solicit and Compile Public Input
Review and Assess Best Practices
Identify Opportunities for Highest and Best Use
Assess Needs for Transportation
Prepare Recommendations Based on Needs Assessment
Cost-Benefit and Evaluation
Support Prioritization of Recommendations
Create Timeline and Capital Budget for Implementing Plan Recommendations
Create Policy Document Incorporating Task 1-9
Public Kickoff
Vision and Goals
Workshop 1
Workshop 2
Workshop 3
Workshop 4
Prioritization Workshop
Plan Presentation
Street Design Manual
Review & Assess Existing Guidelines
Stakeholder Work Sessions (up to 4
Development of Draft Recommendations
Manual Development