BROOKLINE BLVD. ECMS 61711
3 WEEK LOOK AHEAD SCHEDULE - PROGRESS MEETING 2
MICHAEL FACCHIANO CONTRACTING, INC.

4/4/2013
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Phase 1A - Area 1

STA 54+00 to 58+50 RT

~

Complete CB1-8

Complete removal existing light poles - entire project

®dxkkk | Awaiting Direction - Excavate and install Tree Pits (4)

Rebar/Curb Gutter

Excavate existing r/w for bump out at 542 Brookline

Cast Curb/Gutter

2nd shift |Grade/Subbase/Form for sidewalk

1st shift |Pour sidewalk and ramps

Install Conduit & J.B.'s - Vantage

Pisneer to Castle gate

Drill Light/Traffic pole foundations

STA 52+00 to 53+75 RT

Form/Pour Deep Curb

Install Conduit - Vantage

Grade Sidewalk

L Form Pour Sidewalk

Phase 1A - Area 2

( STA 64+80 to 68+80 RT

Complete CB1-18

Install Underdrain

Excavate and install Tree Pits (5 each)

Rebar Curb Gutter

Cast Curb/Gutter

2nd shift |Grade/Subbase/Form for sidewalk

Install Conduit & J.B.'s - Vantage

Drill Light/Traffic pole foundations

Flatbash 1o Stebb:ns

Form/Pour Sidewalk




