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General Items

      1000 Let date 1 1 0 20DEC12 20DEC12

      1020 PennDOT Release of Light Poles & Traffic Signals 1 1 0 14JAN13 14JAN13

      1022 Pole & Signals Shop Drawings Prepare & Submit 10 10 0 15JAN13 28JAN13

      1024 Pole & Signals Shop Drawings Review & Approval 15 15 0 29JAN13 18FEB13

      1026 Fabrication & Delivery of traffic signal anchors 30 30 0 19FEB13 01APR13

      1028 Fabrication & Delivery of light pole anchors 15 15 0 19FEB13 11MAR13

      1030 Fabrication & Delivery of light poles 110 110 0 19FEB13 24JUL13

      1032 Fabrication & Delivery of traffic signals 110 110 0 19FEB13 24JUL13

      1060 Actual Notice to proceed 0 0 0 04MAR13*

Area 1A "1st area"

      1100 MPT Phase 1A  "1st area" 1 1 0 04MAR13 04MAR13

      1180 Saw cut & remove curb & sidewalk  1A 3 3 0 05MAR13 07MAR13

      1140 Establish walkways to businesses 1A 2 2 0 06MAR13 07MAR13

      1220 Install Inlets 1A 4 4 0 11MAR13 14MAR13

      1320 Address vault areas 1A 8 8 0 11MAR13 21MAR13

      1340 Install drainage to inlets 1A 2 2 0 18MAR13 19MAR13

      1360 Install sub-surface drains 1A 2 2 0 20MAR13 21MAR13

      1420 Drill / form / cast light pole foundations 1A 5 5 0 25MAR13 01APR13

      1460 Install conduit 1A 3 3 0 25MAR13 27MAR13

Area 1A "2nd area"

      1040 Install 4" Gas line Pioneer Avenue (By others) 14 14 0 06FEB13* 25FEB13

      1080 MPT Phase 1A  2nd Area 1 1 0 05MAR13 05MAR13

      1160 Saw cut & remove curb & sidewalk  1A 2 2 0 06MAR13 07MAR13

      1120 Establish walkways to businesses 1A 1 1 0 07MAR13 07MAR13

      1200 Install Inlets 1A 2 2 0 11MAR13 12MAR13

      1240 Address vault areas 1A 8 8 0 13MAR13 26MAR13

      1260 Install drainage to inlets 1A 2 2 0 13MAR13 14MAR13

      1280 Install sub-surface drains 1A 2 2 0 18MAR13 19MAR13

      1440 Install conduit 1A 3 3 0 20MAR13 25MAR13

      1050 Start Pioneer Avenue Work 5 5 0 26MAR13 01APR13

      1500 Preprare subgrade 1A 3 3 0 26MAR13 28MAR13
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© Primavera Systems, Inc.

 

Start Date

 

20DEC12

 

Finish Date

 

11NOV13

 

Data Date

 

20DEC12

 

Run Date

 

27FEB13 13:41
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Michael Facchiano Contracting

 

ECMS 61711 - Brookline Blvd Project
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