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Lothrop, Terrace, & Darragh Streets – Waterline Replacement Project 

PROGRESS AND LOOK-AHEAD:  

 Installation of main waterline on Phase 

1 is 100% complete.  Remaining work 

includes final service tie-ins, hydrant 

installation, and sidewalk restoration. 

 After confirming with the impacted 

stakeholders, the construction phasing 

plan was changed to allow work to 

continue on Lothrop Street up to 

Terrace Street, or Phase 3, in lieu of 

moving from Phase 1 to 2.   

 Installation of main waterline on Phase 

3 is 10% complete. 

 The project is approximately 20% 

complete. 

 The anticipated project completion 

date is November 2016, weather 

permitting. 

 Questions?  Please contact:  

Kyle Hood  

PWSA Construction Project Manager 

(412) 497-2914 or 

kyle.hood@mottmac.com 


