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Lothrop, Terrace, & Darragh Streets – Waterline Replacement Project 

PROGRESS AND LOOK-AHEAD:  

¶ Installation of main waterline on Phase 

1 is 100% complete.  Remaining work 

includes final service tie-ins, hydrant 

installation, and sidewalk restoration. 

¶ Installation of main waterline on Phase 

3 is 80% complete.  Remaining work 

includes approximately 100-feet of 

main waterline, final service tie-ins, 

hydrant installation, and sidewalk 

restoration.   

¶ Testing and disinfection of main 

waterline on Phase 1 is scheduled 

within the next two weeks. 

¶ The project is approximately 30% 

complete. 

¶ The anticipated project completion 

date is November 2016, weather 

permitting. 

¶ Questions?  Please contact:  

Kyle Hood  

PWSA Construction Project Manager 

(412) 497-2914 or 

kyle.hood@mottmac.com 


