
 

 

Information contained herein is subject to change.   Update as of August 16th, 2016 

Project Update Sheet 

 

 

 

 

Lothrop, Terrace, & Darragh Streets – Waterline Replacement Project 

PROGRESS AND LOOK-AHEAD:  

¶ Installation of main waterline on Phase 

1 is complete.  Remaining work 

includes final service tie-ins, hydrant 

installation, and sidewalk restoration. 

This work will continue on August 29th.  

¶ Installation of main waterline on Phase 

3 is 90% complete.  Remaining work 

includes approximately 90-feet of main 

waterline, final service tie-ins, hydrant 

installation, and sidewalk restoration.  

¶ Work on Phase 2 has commenced.  

Exploratory excavation has been 

performed and installation of main 

waterline started on August 15th.  

¶ The project is approximately 35% 

complete. 

¶ The anticipated project completion 

date is November 2016, weather 

permitting. 

¶ Questions?  Please contact:  

Kyle Hood  

PWSA Construction Project Manager 

(412) 497-2914 or 

kyle.hood@mottmac.com 


