Finland Street, Bethoven Street, and Melwood Avenue –
Green Infrastructure Project

**PROGRESS AND LOOK-AHEAD:**

- System 4 planting delayed due to hot weather.
- System 5 re-design is complete. Contractor is waiting on finalization of separate contract to complete sewer repair work at location of System 5 before starting green infrastructure work at that location.
- Milling and paving work on Finland Street is delayed due to weather and availability of equipment. Contractor will provide PWSA with a start date once they are able to secure needed equipment. As soon as a start date is available, PWSA will notify residents.
- Melwood Avenue and Finland Street will be re-opened to traffic until further notice.
- Project team continues to meet weekly.
- The project is approximately 75% complete.
- The anticipated project completion date is October 2018, weather permitting.
- Questions? Please contact:
  Matthew Smuts
  PWSA Construction Project Manager
  (412) 255-8800 x 2663 or msmuts@pgh2o.com