

Red Oak Drive & Hayson Avenue – Sewer Improvement Project

PROGRESS AND LOOK-AHEAD:

- All underground work relative to the 84-inch pipe, including the dry-weather flow channel and lateral ties is complete.
- Installation of new concrete sidewalks and curbing is complete.
- Installation of concrete road base, lawn restoration, and surface restoration is complete.
- Remaining work is limited to contract closeout items.
- The project is approximately 100% complete.
- Questions? Please contact:
Kyle Hood
PWSA Construction Project Manager
(412) 497-2914 or
kyle.hood@mottmac.com

