

## Finland Street, Bethoven Street, and Melwood Avenue – Green Infrastructure Project

### PROGRESS AND LOOK-AHEAD:

- Weather and changes in the design at systems 3 and 5 have delayed the project start until April 26, weather permitting.
- Finland Street will be closed between Melwood Avenue and Bigelow Boulevard for approximately two months from the start of construction. During this time, the intersections where Cargill Way and Bethoven Street cross Finland will remain open.
- Progress meetings with the project team continue regularly.
- The project is approximately 5% complete.
- The anticipated project completion date is October 2018, weather permitting.
- Questions? Please contact:  
**Matthew Smuts**  
PWSA Construction Project Manager  
(412) 255-8800 x 2663 or  
[m-smuts@pgh2o.com](mailto:m-smuts@pgh2o.com)

