

Ivyglen and Odette Streets Sewer Project

PROGRESS AND LOOK-AHEAD:

- PA American Water is working with PWSA to move the 4" waterline that is on the dead-end side of Odette St. This is to facilitate the additional space needed for the new storm and sanitary sewers.
- **Current Phase/Closure:** Intersection at Ivyglen/Odette (dead end) will be closed 24/7 until work within the intersection is completed (shaded blue on map).
- **Next Phase/Closure:** Odette St (dead end) will be closed for storm/sanitary sewer work (shaded red on map).
- Overall Project progress:
 - 8" PVC Sewer – 57%
 - 15" PVC Sewer – 0%
 - 6" Sewer Lateral – 27%
 - Sanitary Manhole – 60%
 - Storm Manhole – 0%
 - Catch Basin – 0%
- The anticipated project completion date of the work shown is June 2019, weather permitting.
- Questions? Please contact:
Manda Metzger
 PWSA Construction Project Manager
 (412) 255-8800 x8518 or
mmetzger@pgh2o.com

