



Smithfield Street – Phase 1

Project Timeline

- 2020 – Design contract award
- 2021 – Preliminary Engineering
- 2022 – Final Design
- Feb 2023 – Let Date

Project Funding

- Design - \$ 1,820,000
- Construction - \$ 7,280,000

Funding Source

- Capital Budget
- TIP

Project Contact

- Project Manager: Michael Panzitta, P.E.
- Title: Project Manager, Streets
- Email address:
michael.panzitta@pittsburghpa.gov



Downtown – District 6

Smithfield Street is a landmark street in Downtown Pittsburgh. This project will consist of full depth reconstruction of the street, curb, and sidewalk between Forbes Ave and Sixth Ave. The street was historically blockstone with trolley tracks, which must be removed. The corridor currently accommodates a variety of modes, including a combined bus/bike only lane and a hotel valet zone. This project will include streetscaping aspects, vault work, and difficult MPT.

Current status: The design criteria table has been submitted to PennDOT. Comments have been received and will be incorporated into the design criteria. 30% Constructability Plan is the next milestone.



Smithfield Street – Phase 1

