



# Riverview Avenue Landslide

## Project Timeline

December 2018 Initial visit

March 2019 geotechnical investigation authorized

August 2019 report completed

Fall 2019 meet with DPW to plan the next step

## Project Partners

Department of Public Works

## Project Funding

Construction - \$ 500,000

## Project Contact

Project Manager: Paul Loy

Title: Project Engineer

Email address:

Paul.loy@pittsburghpa.gov



## Perry North/Riverview Park

The initial site visit was on December 26, 2018. The slide is approximately 70' in length, has compromised 2 hiking trails in the park, and had encroached onto the roadway. Fortunately, since the roadway is wide, vehicular traffic was not impacted. Barricades had been placed, and vehicles & pedestrians were able to go around the site. A letter of authorization was issued to D'Appolonia Engineering to conduct a geotechnical investigation. In August, 2019, the report was completed. The report explores two alternative solutions.

Now that the geotechnical investigation has been completed, DOMI needs to meet with DPW to plan the next phase of the project, so that a final design can be advanced.

A budget request has been submitted to fund the construction of this project next year.



# Riverview Avenue Landslide

