

# Walnut Street Lighting

## Project Timeline

2021 – Design Complete

March 2021 – Construction

Starts

May 2021 – Construction Complete

## Project Partners

Allegheny County Economic Development (ACED)

Allegheny City Electric

## Funding

Total Cost: \$429,00

ACED Grant – \$100,000

City - \$329,000

## Project Contact

Denny Robinson

Operations Manager

Denny.Robinson@pittsburghpa.gov



Walnut Street

Walnut Street, Shadyside, District 8 – The commercial corridor between South Aiken Avenue and South Negley Avenue will have a new complete pedestrian scale, street lighting system consisting of thirty (30) new decorative poles and LED acorn light fixtures. Existing cobrahead lighting attached to utility poles will be removed.

The new lights will be energized through underground conduit giving Walnut Street a great new look and eliminating some of the existing overhead wiring and visual clutter.

Construction will begin with trenching in the roadway along the curb line to install the underground conduit and running wires up through the bases in the sidewalk. The poles and light fixtures will then be installed and energized. Traffic control during the entire duration of the construction will be a full closure block by block with sidewalks to remain open and access to the storefronts preserved throughout construction, map attached.

# Walnut Street – Road Closures March & April 2021



Construction of the Walnut Street Lighting Project will occur in five phases with blocks closed to vehicle traffic. Intersections will periodically be closed with a posted detour in place. **Sidewalks on both sides of the street will remain open preserve foot traffic to storefronts throughout construction.**

Phase	To / From	Dates
1	S Aiken to Copeland St	March 24 – March 30
2	Copeland to Bellefonte	March 31 - April 6
3	Bellefonte to Filbert	April 7 – April 13
4	Filbert to Ivy	April 14 - April 20
5	Ivy to S Negley	April 21 – April 28