

Brule Street Landslide Remediation

Project Timeline

June 2021 Site visit

September 2021 Geotechnical investigation to begin

November 2021 Geotechnical report due. Final design to begin

February 2022 Project advertisement

Summer 2022 Construction

Partners

Port Authority of Allegheny County

Project Funding

Design - \$60,000

Construction - \$650,000

Project Contact.

Project Manager: Tom Joyce

Title: Operations Manager

E-mail Address:

Thomas.joyce@pittsburghpa.gov



Perry South – 26 Ward

Brule Street is an asphalt surface street in the Perry South neighborhood that has experienced a landslide which caused the roadway to subsidence for approximately 100 feet in length.

The geotechnical investigation is getting started. From the geotechnical report an option will be selected to advance toward final design. After the final design is completed, the project will be advertised, and a construction contract will be awarded. Project completion is expected to be in the summer of 2022.

Brule Street Landslide Remediation

